

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED – Warangal District – Upgradation of MGNREGS – Alternate Proposals for the work of “Providing of BT to the R/f Mulkalagudem to Ontimamidipally with an estimated cost of Rs. 95.00 lakh in place of the work of “Mamnoor to Wardannapet via Mamidipally Inavole”- Administrative Sanction- Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No. 595

Dated:09-04-2013.

Read the following:-

- 1) G.O.Rt. No. 2099, PR&RD (Progs.I) Dept. dated 21-11-2012.
- 2) From the CE, MGNREGS & NCRMP, PR, Hyderabad Lr. No.NG19 /NREGS/Warangal/Alternate Proposals/2013, dated 23-01-2013.

<<>>

ORDER:

Administrative sanction has been accorded vide G.O. 1st read above for the road work “Road from Mamnoor to Wardannapet via Ontimamidipally and Inavole in Wardannapet Assembly Constituency of Warangal District under Plain Category with an estimated cost of Rs. 95.00 lakhs.

2. The Chief Engineer, MGNREGS & NCRMP, PR, Hyderabad in his letter 2nd has proposed for the alternate road work of “Providing BT to the road from Mulkalagudem (Hanamkonda) mandal to Ontimamidipally (Wardannapet) mandal”under Upgradation of MGNREGS works with an estimated amount of Rs. 95.00 lakh under Plain instead of the work sanctioned at Para (1).

3. Government after careful examination hereby accord Administrative Sanction for the alternate road work as at Para 2 above with an estimated amount of Rs. 95.00 lakh (Rupees Ninety Five Lakh Only) under Upgradation of MGNREGS under Plain Category under the following Head of Account duly canceling the sanctioned work as mentioned at Para 1 above.

MJH 2515 Other Rural Development Programme
MH 196 Assistance to Zilla Parishads
GH 11 Normal State Plan
SH (46) Upgradation of NREGP works
310 Grants in Aid
312 Other Grants in Aid

4. The Superintending Engineer, PR concerned should check and verify that the work sanctioned in Para 1 above is not already sanctioned/grounded/semi finished under any other grants. Any discrepancy noticed is to be brought to the notice of the higher authority immediately who will inform to Government for further necessary action. The above instructions shall be followed scrupulously. If such works as sanctioned in this GO are already grounded etc., it may deemed to have been cancelled automatically and the same may be informed to Government immediately for taking further necessary action.

5. The Chief Engineer, MGNREGS & NCRMP, PR, Hyderabad, shall take necessary action in the matter accordingly and submit the utilization Certificate to Government soon after completion of the works in the stipulated time.

6. A copy of this order is available on internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, MGNREGS & NCRMP, PR, Hyderabad

Copy to

The Engineer-in-Chief Panchayat Raj, Hyderabad.

The Chief Engineer, PR., Hyderabad.

The District Collector, Warangal District

The Superintending Engineer, PR, Warangal District

The District Treasury Officer, Warangal District.

The Accountant General, AP, Hyderabad

The PS to Hon’ble Min.(PR&RWS)

The PS to Principal Secretary (PR).

G.O. Rt. No. 2099, PR & RD (Progs.I) Deptt.,dt 21-11-2012.

Sc/sf.

//FORWARDED::BY ORDER//

SECTION OFFICER